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Inspector Name: Iranmanesh, Abbas
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Approved Date:

Shift Hours: 07:00 am Break: Over Time:

Const Calendar Day: 764
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Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 76

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-2171R01, "PWS Restraint System at Pier W2".
• ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

•The ABF crews started installing the grease cap of the Macalloy rods at Hinge-K with neoprene seal
washer plates with bolts at the South side of the W-line after cleaning and removing the rust.
•For the secondary PWS hauling system a total of 8 manual shut down hauling switches have been
provided (Switches with the red button in the picture). Six switches for the E-line and W-line frames, 3
switches for each one, and 2 switches for frames of the jacking saddle. The hauling can be shut off by
pressing the red button. A total of four limit over ride switches installed which are being connected to six
limit switch sensors (Switches with the green button), two for the W-line frames, two for the jacking saddle
frames, and two for the E-Line frames. The PWS hauling system will shut down automatically as the
trolley hits the sensors unless the operator push the green button while the trolley is passing the switch
limit. Besides two shut off limit switches are provided at both ends of the trolley rail beam.
•The Electrical work is being continued, two shut off limit switches are installed at both ends of the trolley
rail beam ends, the wiring is connected to the electrical control panel. As the trolley reaches these
switches, the PWS hauling system is shut down. The ABF electrician is setting up a remote control key for
operation of the hauling rope winch.
• The ABF crews had the final refined work on the entrance from the Pier W2 to the South scaffolding.
•ABF crews organized the electrical wiring and the hydraulic hoses and clamped them to the framing
system as shown in the pictures.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system

Hydraulic Jack system:
-Gene Pratt
-Eulises Torres
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Electric wiring and installing switches
-Ron Knarr
-Michael Ford

Entrance to the Scaffolding:
-Froylan Ruiz
-Jose Prado

Replacing the scaffolding of the Macalloy rods:
-Kevin Karber
-Luis Plancarte
-Pablo Ramirez

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 5.00 2.00 0.00 7.00

APP LUIS PLANCARTEIronworker 8.00 2.00 0.00 10.00

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM MICHAEL FORDMechanic 5.00 2.00 0.00 7.00

JNM EULISES TORRESOperator 8.00 2.00 0.00 10.00

RON KNARR 8.00 2.00 0.00 10.00

FOR GENE PRATTMechanic 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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